

Statement of Work (SOW)

Project Title: Digital Complaint and Grievance Management System

Date: 12/02/2026

Prepared By: Team 20, Mahindra University

1. Introduction

This Statement of Work (SOW) outlines the objectives, scope, deliverables, timeline, and responsibilities for the Digital Complaint and Grievance Management System project. The project aims to design and develop a centralized web-based platform that allows users to register complaints and grievances digitally, track their status, and ensure timely resolution through a structured workflow.

The system will improve transparency, accountability, and efficiency in handling complaints within the organization/institution.

2. Scope of Work

• Project Description:

Development of a web-based Digital Complaint and Grievance Management System that enables users to:

- Submit complaints online
- Track complaint status
- Receive notifications and updates
- Escalate unresolved grievances
- Enable administrators to manage and resolve complaints efficiently

The platform will ensure secure access, role-based permissions, and proper documentation of all grievance processes.

• Objectives:

- Provide a centralized platform for complaint registration and tracking
 - Improve response time and resolution efficiency
 - Maintain transparency in grievance handling
 - Implement role-based access (User, Officer, Admin)
 - Ensure secure data storage and privacy protection
 - Generate reports and analytics for management
-

- **Key Activities:**

- Requirement gathering and system analysis
 - System design and architecture planning
 - Database design and implementation (MySQL/PostgreSQL)
 - Backend development (Spring Boot / Node.js REST APIs)
 - Frontend development (React / HTML, CSS, JavaScript)
 - Implementation of authentication and authorization
 - Complaint workflow management system
 - Integration and system testing
 - Deployment and documentation
-

3. Deliverables

- **Deliverable 1: Requirements & Design Document**

Description:

Detailed documentation including functional requirements, non-functional requirements, system architecture, database schema, and UI wireframes.

Due Date:

- **Deliverable 2: Backend System**

Description:

Fully functional backend with APIs for complaint registration, status tracking, role management, authentication, and database integration.

Due Date:

- **Deliverable 3: Frontend Application**

Description:

Responsive web interface allowing users to register complaints, view status updates, and administrators to manage cases.

Due Date:

- **Deliverable 4: Final Deployed System & Documentation**

Description:

Fully integrated, tested, and deployed system including user manual, admin guide, and technical documentation.

Due Date:

4. Timeline and Milestones:

Milestone	Description	Due Date
Project Kickoff	Initial meeting to finalize system requirements and assign responsibilities	[Insert Date]
Design Phase Completion	Approval of UI design, system architecture, and database schema	[Insert Date]
Backend Completion	Development and testing of APIs and database integration	[Insert Date]
Frontend Completion	Implementation of user and admin dashboards integrated with backend	[Insert Date]
Testing & Deployment	System testing, bug fixing, security checks, and deployment	[Insert Date]
Final Delivery	Submission of source code and documentation	[Insert Date]

5. Roles and Responsibilities

• Team Members:

V. Roop Shekhar – System Architect & Backend Lead

K. Sai – Project Manager & Documentation Lead

K. Yugandhar – Quality Assurance & Testing Lead

D. Shriyanth – Database Administrator

P. Sai Manohar – Backend Developer

T. Youna – Frontend Developer

C. Charitha – Frontend Lead & UI/UX Designer

S. Ruthik – Deployment & Security Specialist

• Client Contact:

Software Engineering course, Mahindra University

6. Assumptions and Constraints

- **Assumptions:**

- Users will have internet access to submit complaints
- Required technical tools and software will be available
- Stakeholders will provide timely feedback

- **Constraints:**

- Project must be completed within the defined timeline
- Budget limitations (if applicable)
- Deployment may be limited to available hosting services
- Data privacy regulations must be followed

7. Approval Signatures

Client:

Name: _____

Title: _____

Signature: _____

Date: _____

Service Provider:

Name: _____

Title: _____

Signature: _____

Date: _____